



Logistics: Final Report Schedule

- **Case studies due to NERSC Jan 21**
- NERSC draft report Apr 15
- **Participants review period May 2**
- NERSC Near final June 2
- ASCR AD approval
- NERSC Revisions
- Final Report posted on Workshop Webpage.....